September 21, 2015

Kevin Turner

On-Scene Coordinator
USEPA Emergency Response
8588 Rt. 148

Marion, IL 62959

RE: Monthly Progress Report No. 21 (September 2015)

Chemetco — Hartford, IL 62048

Dear Mr. Turner

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the
requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved
on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the
former Chemetco Site in Hartford, IL.

1. Actions Taken During the previous Month to Comply with Consent Decree
e Processed and sold 5,713.15 MT of material in July to DJL Mining.

2. Summary of Data Received during the Reporting Period:
e Storm water Outfall #5 data can be found on Illinois EPA Netdmr website.
e Air monitoring data is available on the drop box link from Aton.

3. Work Plans and other Deliverables Submitted during the Reporting Period:
e Air Monitoring work plan is under USEPA evaluation.

4. Activities Planned for the Next Reporting Period:
e Metallic Separation Plant-

1. The plant is finished and operational. Will continue making modifications to improve
efficiencies and thru put on an ongoing basis. This plant is producing 4 product
streams. 2 of the product streams are finished product and will be shipped as is. The
other two product streams will be used as a feedstock for further processing. These
two feedstocks are mostly an iron based material with some residual copper/tin and
zinc. By removing the iron thru conventional means we will produce an iron product
and another Copper/Zinc/Tin product. That material has been sent to Erie’s



magnetics for evaluation and testing for equipment recommendations. We have
started working 2 shifts per day. Getting proposals for rock to improve Old
Altenburg Road.

2. Prepping for truck traffic infrastructure and truck decontamination areas.

3. We are working with the City of Hartford to get city water to the site thru an
annexation agreement. We are negotiating the annexation proposal from Village of
Hartford and are working towards a final agreement.

Zinc Bunker-

1. Continue shipping material

2. The material is being screened prior to shipping to remove the slag. Slag will be put
thru the metallic separation plant.

DIS Building

1. Demolition of the DIS building is underway and work is being done as available time

permits.

Fugutive Dust

1.

Air Monitoring System- Continue operating with the air monitoring system in place
and are posting the data on a monthly basis to the Dropbox for EPA access.
Upgraded the equipment with telemetry to provide real time reporting which also
provides access remotely to key personal 24/7 with exceedance alert functions to
that may need immediate attention. We have not had any exceedances in August
that require any major modifications.

Dust Suppression- Installed water misting systems to the processing plant to reduce
fugitive dust.

Water Spray Truck- Purchased a water truck and is operational as of 9/21/2015 to
keep the high traffic areas wet on a daily basis to reduce fugitive dust.

Waste Management

1.
2.

Problems:

Finished Cleaning debris from around the site to esthetically improve the site.
Segregating the waste materials collected from the site from housecleaning and
ongoing operations in a uniform manner to profile and prepare for offsite shipment
to appropriate waste receivers.

Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated

Nothing to report at this time.

Modifications to Approved Work Plans or Schedules:

Nothing to report at this time.

Summary off -site Shipments-

5,271.93 MT DJL Zinc Bunker Material in August.



e 52,780 Ibs of scrap steel were sent to Grossman.

e 29,700 Ibs of Hazardous Waste to Heritage

e (1) 40 yard container of nonhazardous waste sent to Roxanna Landfill.

e 3,940 Ibs of nonhazardous waste sent to Midwest Landfill. ( Supersacks & Polydrums)

e (8) 4 yard containers of standard nonhazardous waste sent to Roxanna Landfill. (Office
waste and electricians waster)

e Asof 8/31/2015 the grand total of Slag and Zinc Bunker Material shipped to DJL Mining
in 2015 is 34,603.92 metric tons

8. Health and Saftey
e Revised emergency action plan.
If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283

Regards,

Steve Zuber

Paradigm Minerals & Environmental Services
3754 Chemetco Lane

Hartford, IL 62048

Cell: (314) 409- 7283



